Liverpool John Moores University

Title: PROCUREMENT

Status: Definitive

Code: **6011BEUG** (102791)

Version Start Date: 01-08-2011

Owning School/Faculty: Built Environment Teaching School/Faculty: Built Environment

Team	emplid	Leader
Dianne Marsh		Υ

Academic Credit Total

Level: FHEQ6 Value: 12.00 Delivered 26.00

94

Hours:

Total Private Learning 120 Study:

Hours:

Delivery Options

Course typically offered: Semester 2

Component	Contact Hours
Lecture	12.000
Tutorial	12.000

Grading Basis: 40 %

Assessment Details

Category	Short Description	Description	Weighting (%)	Exam Duration
Exam	AS1	closed book	70.0	2.00
Presentation	AS2	student presentation	10.0	
Report	AS3	student group report	20.0	

Aims

To examine the development of strategies for the procurement of construction work; to do this using a problem solving approach considering project objectives, procurement solution options, procurement decision models and issues of implementation; and to do this with a particular emphasis on the allocation of risk and responsibility.

Learning Outcomes

After completing the module the student should be able to:

- 1 Identify and analyse client and project requirements and objectives
- 2 Identify and evaluate procurement solution options for complex building works, analysing their strengths and weaknesses for modern business practices.
- Apply a risk management approach to the analysis of a construction project in support of the procurement route decision process.
- 4 Consider the effect of specialist works on a chosen procurement strategy.
- 5 Evaluate the effect of whole-life costing on the procurement strategy.
- 6 Evaluate the effect of procurement strategies on private, public and not-for-profit clients.

Learning Outcomes of Assessments

The assessment item list is assessed via the learning outcomes listed:

EXAM	1	2	3	4	5	6
PRESENTATION	1	2	3	4	5	
GROUP REPORT	1	2	3	4	5	

Outline Syllabus

Context:

The delivery of material at this level will be set in the context of a major construction project or other complex building development.

Problem solving approach:

Framing the problem; defining the problem; identifying solutions; analysing resource requirements and availability; selecting optimum solution; implementation; feedback. Introduction to PFI/PPP; the role of the SPV; cost planning v. whole life costing Project definition:

Briefing: project environment; clients objectives: function/quality, time and cost etc.; other participants' objectives. Procurement arrangement criteria.

Procurement options:

Strategic frameworks; Procurement routes available; differences between routes available; allocation of risk; allocation of responsibility; degree of control.

Procurement of management. Procurement of design; design liability. Procurement of (design and production of) specialist works. Payment basis.

Procurement route selection:

Models / tools for procurement route decision-making. Implementation:

Design stage: Production of project design and/or documentation. Investigation of performance and prescriptive methods of documentation. Advanced contract and subcontract arrangements. Issues in obtaining tenders. Tender analysis and reports; award of contract.

Learning Activities

The module will be delivered via a series of key-note lectures; a series of student-led debates on current topics and a portfolio of project-based tasks.

References

Course Material	Book
Author	Barrett P. & Stanley C.
Publishing Year	1999
Title	Better Construction Briefing;
Subtitle	
Edition	
Publisher	Blackwell Science;
ISBN	0632051027

Course Material	Book
Author	Masterman J W F
Publishing Year	2002
Title	An Introduction to Building Procurement Systems;
Subtitle	
Edition	2nd edition;
Publisher	Spon Press;
ISBN	0415246423

Course Material	Book
Author	Boussabaine A H & Kirkham R J
Publishing Year	2004
Title	Whole Life Costing, Risk & Risk Responses;
Subtitle	
Edition	
Publisher	Blackwell Publishing;
ISBN	1-4051-0786-3

Course Material	Book
Author	Office for Government Commerce
Publishing Year	2002
Title	Achieving Excellence in Construction,
Subtitle	Achieving Excellence - Guide 3: Project Procurement
	Lifecycle
Edition	
Publisher	
ISBN	

Course Material	Book
Author	Office for Government Commerce
Publishing Year	2002
Title	Achieving Excellence in Construction
Subtitle	Achieving Excellence Guide 6 - Procurement and Contract
	Strategies
Edition	
Publisher	
ISBN	

Notes

This module develops an understanding of the issues underpinning decisions made about procurement strategies. The risks explicit and implicit connected to various procurement arrangements are also explored for private, public and quasi-public clients.