

Project Finance

Module Information

2022.01, Approved

Summary Information

Module Code	6503BEKL
Formal Module Title	Project Finance
Owning School	Civil Engineering and Built Environment
Career	Undergraduate
Credits	20
Academic level	FHEQ Level 6
Grading Schema	40

Teaching Responsibility

LJMU Schools involved in Delivery
LJMU Partner Taught

Partner Teaching Institution

Institution Name
International College IMPERIA

Learning Methods

Learning Method Type	Hours
Lecture	11

Module Offering(s)

Display Name	Location	Start Month	Duration Number Duration Unit
JAN-PAR	PAR	January	12 Weeks
SEP-PAR	PAR	September	12 Weeks

Aims and Outcomes

Aims	To introduce project economics and management techniques used in client-based pre-contract design management systems and contractor-based post contract cost management systems in construction.
------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

After completing the module the student should be able to:

Learning Outcomes

Code	Number	Description
MLO1	1	Develop knowledge and understanding of the impact of economic factors on the management of construction organisations.
MLO2	2	Critically review systems theories and techniques and identify how they apply to the analysis of a broad range of construction management problems.
MLO3	3	Evaluate the approaches adopted by client representatives to design cost management during project lifespan.
MLO4	4	Critically appraise methods adopted by contractors in project financial control.
MLO5	5	Appreciate the use of IT and appropriate software packages in relation to project economics and management.

Module Content

Outline Syllabus	<ul style="list-style-type: none"> • Commercial and economic context within which construction projects are delivered • Systems theory and practice, formation of construction organisations and stakeholder management. • Client based whole life value management in construction projects. • Pre contract risk management in mega projects. • Accounting policies as applied to project based organisations. • Post contract cost reporting. • Integrating project information systems with building information management.
Module Overview	
Additional Information	This module develops student's ability to develop strategies for construction project economics and financial management.

Assessments

Assignment Category	Assessment Name	Weight	Exam/Test Length (hours)	Module Learning Outcome Mapping
Exam	AS2	50	2	MLO1, MLO2, MLO3, MLO4
Report	AS1	50	0	MLO1, MLO2, MLO3, MLO4, MLO5

Module Contacts

Module Leader

Contact Name	Applies to all offerings	Offerings
Femi Olubodun	Yes	N/A

Partner Module Team

Contact Name	Applies to all offerings	Offerings
--------------	--------------------------	-----------