

Module Information

2022.01, Approved

Summary Information

| | |
|---------------------|--|
| Module Code | 7404BEPGDL |
| Formal Module Title | Project Planning, Executing, Controlling and Closure |
| Owning School | Civil Engineering and Built Environment |
| Career | Postgraduate Taught |
| Credits | 20 |
| Academic level | FHEQ Level 7 |
| Grading Schema | 50 |

Teaching Responsibility

| |
|---|
| LJMU Schools involved in Delivery |
| Civil Engineering and Built Environment |

Learning Methods

| Learning Method Type | Hours |
|----------------------|-------|
| Online | 11 |

Module Offering(s)

| Display Name | Location | Start Month | Duration Number Duration Unit |
|--------------|----------|-------------|-------------------------------|
| SEP-CTY | CTY | September | 12 Weeks |

Aims and Outcomes

| | |
|------|---|
| Aims | To develop the requisite project management skills and knowledge necessary to manage the key processes of planning, executing, controlling and closing a project at appropriate stages in the project life cycle. |
|------|---|

After completing the module the student should be able to:

Learning Outcomes

| Code | Number | Description |
|------|--------|--|
| MLO1 | 1 | Critically review and assess the validity of organisational theory that underpins practices related to planning, executing, controlling and closing of projects. |
| MLO2 | 2 | Critically examine the inputs, tools and techniques and outputs to the key processes throughout the project life cycle. |
| MLO3 | 3 | Plan, monitor and control a complex project at its different stages. |
| MLO4 | 4 | Appraise and utilise project management software for planning, monitoring and reporting progress. |

Module Content

| | |
|------------------------|---|
| Outline Syllabus | The planning, executing, monitoring and controlling processes Developing the project management plan Information management Stakeholder management Performance management Sustainability and ethics Project termination Closing and post-project review Use of project management scheduling, resource allocation and monitoring software |
| Module Overview | |
| Additional Information | The module develops students' of the key processes of planning, executing, monitoring, controlling and closing a project by providing a thorough analysis of the environment in which such processes operate. |

Assessments

| Assignment Category | Assessment Name | Weight | Exam/Test Length (hours) | Module Learning Outcome Mapping |
|---------------------|------------------------------|--------|--------------------------|---------------------------------|
| Portfolio | Portfolio Case Study Related | 100 | 0 | MLO1, MLO2, MLO3, MLO4 |

Module Contacts

Module Leader

| Contact Name | Applies to all offerings | Offerings |
|--------------|--------------------------|-----------|
| Raj Shah | Yes | N/A |

Partner Module Team

| Contact Name | Applies to all offerings | Offerings |
|--------------|--------------------------|-----------|
|--------------|--------------------------|-----------|