

Module Proforma

Approved, 2022.02

Summary Information

Module Code	7485BUSME
Formal Module Title	Leading Agile Projects and Change
Owning School	Leadership and Organisational Development
Career	Postgraduate Taught
Credits	10
Academic level	FHEQ Level 7
Grading Schema	50

Module Contacts

Module Leader

Contact Name	Applies to all offerings	Offerings
Jane Dowson	Yes	N/A

Module Team Member

Contact Name	Applies to all offerings	Offerings
--------------	--------------------------	-----------

Partner Module Team

ct Name Applies to all offerings Offerings	
--	--

Teaching Responsibility

LJMU Schools involved in Delivery	
Leadership and Organisational Development	

Learning Methods

Learning Method Type	Hours
----------------------	-------

Workshop	24
----------	----

Module Offering(s)

Offering Code	Location	Start Month	Duration
APR-MTP	MTP	April	12 Weeks
JAN-MTP	MTP	January	12 Weeks
SEP-MTP	MTP	September	12 Weeks

Aims and Outcomes

Α	i	m	
~	ı	ш	2

This module aims to help the students develop their understanding of the need for responsive projects to grow the business and achieve change quickly. This places an emphasis on emerging projects and change practices evidence in agile and lean approaches.

Learning Outcomes

After completing the module the student should be able to:

Code	Description
MLO1	Critically assess project management approaches relevant to scale up growth
MLO2	Apply project management practices to scale up growth
MLO3	Critically evaluate change leadership strategies for accelerated growth

Module Content

Outline Syllabus

Project management methodologiesProject management principles for accelerated growthAgile project managementLean project management techniquesRise ManagementPromising practices and new ways of workingDrivers of changeChange curve and being aheadChange management methodologiesLeading change positively, appreciative approaches to change Change ready organisationsAdaptive change

Module Overview

This module aims to provide you with:

an understanding of the need for responsive projects to grow business and achieve change quickly a focus on emerging projects and change practices evidenced in agile and lean approaches

Additional Information

MBA Scale up.

Assessments

Assignment Category	Assessment Name	Weight	Exam/Test Length (hours)	Learning Outcome Mapping
Presentation	Presentation	100	0	MLO2, MLO1, MLO3