

Summary Information

Module Code	7504ICBTPM
Formal Module Title	Project Planning, Executing, Controlling and Closure
Owning School	Civil Engineering and Built Environment
Career	Postgraduate Taught
Credits	20
Academic level	FHEQ Level 7
Grading Schema	50

Module Contacts

Module Leader

Contact Name	Applies to all offerings	Offerings
Raj Shah	Yes	N/A

Module Team Member

Contact Name	Applies to all offerings	Offerings
Volkan Ezcan	Yes	N/A

Partner Module Team

Contact Name	Applies to all offerings	Offerings
--------------	--------------------------	-----------

Teaching Responsibility

LJMU Schools involved in Delivery
LJMU Partner Taught

Partner Teaching Institution

Institution Name
International College of Business and Technology

Learning Methods

Learning Method Type	Hours
Lecture	33

Module Offering(s)

Offering Code	Location	Start Month	Duration
JAN-PAR	PAR	January	12 Weeks
SEP_NS-PAR	PAR	September (Non-standard start date)	12 Weeks

Aims and Outcomes

Aims	To develop the requisite project management skills and knowledge necessary to manage the key processes of planning, executing, controlling and closing a project at appropriate stages in the project life cycle.
-------------	---

Learning Outcomes

After completing the module the student should be able to:

Code	Description
MLO1	Critically review and assess the validity of organisational theory that underpins practices related to planning, executing, controlling and closing of projects.
MLO2	Critically examine the inputs, tools and techniques and outputs to the key processes throughout the project life cycle.
MLO3	Plan, monitor and control a complex project at its different stages.
MLO4	Appraise and utilise project management software for planning, monitoring and reporting progress.

Module Content

Outline Syllabus

The planning, executing, monitoring and controlling processes
Developing the project management plan
Information management
Stakeholder management
Performance management
Sustainability and ethics
Project termination
Closing and post-project review
Use of project management scheduling, resource allocation and monitoring software

Module Overview

Additional Information

The module develops students' of the key processes of planning, executing, monitoring, controlling and closing a project by providing a thorough analysis of the environment in which such processes operate.

Assessments

Assignment Category	Assessment Name	Weight	Exam/Test Length (hours)	Learning Outcome Mapping
Essay	Portfolio Case Study Related	100	0	MLO4, MLO3, MLO1, MLO2