

Managing projects and risk

Module Information

2022.01, Approved

Summary Information

Module Code	4007LODDA
Formal Module Title	Managing projects and risk
Owning School	Leadership and Organisational Development
Career	Undergraduate
Credits	20
Academic level	FHEQ Level 4
Grading Schema	40

Teaching Responsibility

LJMU Schools involved in Delivery
Leadership and Organisational Development

Learning Methods

Learning Method Type	Hours
Online	8
Workshop	32

Module Offering(s)

Display Name	Location	Start Month	Duration Number Duration Unit
JAN-MTP	MTP	January	12 Weeks

Aims and Outcomes

Aims	This module aims to equip apprentices with the knowledge and skills required to plan and manage projects effectively and analyse and mitigate project risk.
------	---

After completing the module the student should be able to:

Learning Outcomes

Code	Number	Description
MLO1	1	Review project methodologies to specific contexts and assess the importance of effectively managing the project life cycle
MLO2	2	Use project management theories, tools and techniques to plan and manage organisational projects
MLO3	3	Appraise risk and apply strategies and techniques to mitigate them
MLO4	4	Identify the requirements for project success

Module Content

Outline Syllabus	Project life cycle Project management methodologies Project strategy Resource allocation/management Risk analysis Risk planning/management Project planning Project control
Module Overview	
Additional Information	DA standards (knowledge) B1 Knows how a project moves through planning, design, development, deployment and evaluation B2 Understands risk management models and reporting, risk benefit analysis and H&S implications K1 Knows how to manage time, set goals, prioritise activities and undertake forward planning in a business environment with a focus on outcomes DA standards (skills) A4 Develops and delivers operational plans; being able to set targets and KPIs, manage resources, and monitor and measure outcomes to establish operational effectiveness, efficiencies and excellence B3 Can plan, organise and manage resources in order to achieve organisational goals B4 Can identify key outcomes, develop and implement plans and monitor progress, and provide reports as required B5 Proactively identify risk and create plans for their mitigation B7 Is able to use widely recognised project management tools

Assessments

Assignment Category	Assessment Name	Weight	Exam/Test Length (hours)	Module Learning Outcome Mapping
Presentation	15 minute group presentation	70	0	MLO1, MLO2, MLO3, MLO4
Reflection	1500 word ind reflection	30	0	MLO1, MLO4

Module Contacts

Module Leader

Contact Name	Applies to all offerings	Offerings
Natalie Marguet	Yes	N/A

Partner Module Team

Contact Name	Applies to all offerings	Offerings
--------------	--------------------------	-----------